1. CONTRACT ID CODE PAGE OF PAGES

MODIFICATION OF CONTRACT 1 ] 3
MODIFICATION NO. 3 E VE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NG. (i Applicable)
PS86 1/30/14 P-63 IMO10450
ISSUED BY CODE 7. ADMINISTERED BY (/f other than ftern 6) CODEI
Louis Zarr, Construction Manager, GWH-+BB cc.  7BCP
Bolling Federal Building EPCA(File)
601 East 12th Street BPTF (Melissa) AE
Kansas City, MO 641086 16-May-13 6PC(Thomas) CM
NAME AND ADDRESS OF CONTRACTOR (No., sfreel, county, State and ZIP Code) 8A. AMENDMENT OF SOLICITATION NO.
J.E. Dunn Construction Company 9B. DATED (SEE ITEM 11}
1001 Locust
Kansas Citv. Missouri 64106 10A. MODIFICATION OF CONTRACT/ORBER
X |NO. GS0BP08GZC0011/IMO10450
10B. DATED (SEE ITEM 13)
JDE IFACILITY CGDE 8/25/2008
11. THIS ITEM QNLY APPLIES TO AMENDMENTS OF SOLICITATIONS
:] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers l:lis extended, l:lis nol ex-
{ended.
‘ers mus!t acknowiedge receipt of this amendment prior to the hour and date specified in the solicitation or 25 amended, by one of the following methods:
By completing ltems 8 and 15, and returning copies of the amendmant; (b) By acknowledging receipt of this amendiment on each copy of the offer

smitted; or (c) By separate letter or telegram which includes a reference 1o the solicitation and amendment numbers. FAILURE QF YOUR ACKNOWLEDG-
INT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
er, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

. ACCOUNTING AND APPROPRIATION DATA (If required}
192X Net Increase / Decrease $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TOQ: (Specify auithority) THE CHANGES SET FORTH IN {TEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER 18 MGDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice,
appropriation data, efc.) SET FORTH IN ITEM 14, PURSUANT TG THE AUTHORITY OF FAR 43.103(b)

C. THiS SUPPLEMENT AGREEMENT {S ENTERED INTO PURSUANT TO AUTHORITY OF:
X | FAR 52.243-4 - Changes (JUN 2007); GSAR 552.243-71 - Equitable Adj (APR 1984); GSAR 552.243-70 - Pricing of Adj {APR 1889)
D. OTHER {Specify type of modification and authority)

IMPORTANT: Confractor |:] is not, is required to sign this document and return 1 copies fo the issuing office.

. DESCRIPTION OF AMENDMENT/MCODIFICATION {Organized by UCP section headings, including soficitation/contract subject matter where feasible.)
See attached Contract Modification for description of work.

Total Contract price increased by: $0.00

Total Contract price decreased by: 0.00

ltems accepied: 1

Time extended: 0 c.d. Revised Contract completion date: unchanged
This modification to be returned to person listed in Block & by: 6/16/2013

sept as provided herein, all terms and conditions of the document referenced in ltem SA or 104, as herefofore changed, remains unchanged and in full force and effect.

A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prini)
Christopher M. Szeliga Christopher L. Cox
J.E. Dunn Construction Co. Contracting Officer
B. RACTOR/QFFEROR 15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
‘ T e
[ ZZ /y BY R COX 01.30 07:51:10 -0500°
{Signature of person autfibrized to sign) ) (Signature of Contracting Officer)
N 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)
EVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243



REQUEST, PROPOSAL, AND ACCEPTANCE REQUEST NO. PAGE  OF PAGES

COVERING CONSTRUCTION CONTRACT MODIFICATION P-63 2 ] 2
CONTRACT NO.
CONTINUATION SHEET GS06PO8GZC0O011 / IMO10450
ITEM AMOUNT
NUMBER DESCRIPTION OF WORK DEDUCT ADD
NON-ARRA
General

The Contractor is to review this modification in comparison to the contract
documents previously issued. ltemize all deductions or additions on the
appropriate line below. All changes in cost shall include all GC and sub-
confractor overhead, profit and commission. Provide a thorough breakdown
of costs for review. Submitted proposal shall be such thaf no additional
time fo current completion date is required.

This Modification is issued on a Price io be Determined (PDL) basis in
accordance with GSAR 552.243-71. The contractor shall submit a complete
proposal for the requirements described within this modification within 30 days
from the effective date of this modification.

In performing this modification, the contractor shall nofify the Contracting
Officer in writing when the cost it expects to incur for work listed in this
mod will exceed 50% of the cost of this modification. The contractor shall
notify the Coniracting Officer in writing when the cost it expects to thcur for
the work listed in this modification will exceed 80% of the cost of this
modification. The contractor shall not bill for more than 80% of the NTE
amount of this modification unless authorized by a subsequent modification
to the contract. The Government is not liable for costs incurred in excess of
the NTE amount of this modification.

1. Shell - At frame-less all-glass entries: The contractor shall perform
destuctive testing, investigation, repair, replacement and alterations as
directed by the Government related to loose pulls, loose rail cladding, lcose
bottom pivots, patch fitting "popping", closer leaking, and chipped or
distressed glass, and replacement of temporary glass door leafs. The Not-te-
Exceead (NTE) value is $200,000 .

PC77: Total Deduct from GSA Non-ARRA Gaompletion Allowance, P34/P3536,
= $200,600 {PDL).

Firm Priced Settlement: Final Cost of Work = §$ 71,864 (See JE Dunn
breakdown, attached.)

Firm Priced Setilement $ 71,864
- Price Determined Later - $ 200,000
Net Returned to Contract $ 128,136 Returned to GSA Non-ARRA

Completion Allowance, P34/PS36 .

Per FAR 43,204

in consideration of the modification agreed to herein as complete equitable
adjustments for the Contractor’s _Proposat Reguest P&3/PC77 "propasal
for adjustment®, the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustments to such
facts or circumstances giving rise to the "proposal for adjustment” (except for

none )

If an extension of contract time is proposed for this proposed modification, enter the
number of calendar days and submit substantiating data. if the contractor does
not propose an extension of contract time for this proposed contract modifi-

cafion, it is agreed the contract time willNOT be extended.

GENERAL SERVICES ARMINISTRATION



Non ARRA Owner Construction Allowance
(ASID: vmo00101 WI327)

Obligated Amount (P-34 PS36)  $4,625,041.59

P-31R2 PS42 - $7,332.00
Total $4,617,710.00
P-29R3 PS44 - $13,676.00
Total $4,604,034.00
P-37R1 PS46 - $8,955.00
Total $4,595,079.00

P-37R1 PS47 + $32,707.00

Total $4,627,786.00

P-37R1 PS48 - $21,532.00

Total $4,606,254.00
P-37R1 PS49 - $56,343.00
Total $4,549,911.00

P-31R1 PS52 - $26,787.00

Total $4,523,124.00

P-37R1 PS53 + $14,913.00

Total $4,538,037.00

P-35R1 PS54 - $100,000.00

Total $4,438,037.00

P-30R2 PS58 - $643,877.00

Total $3,794,160.00
P-39 PS59 -  $190,002.00
Total $3,604,158.00

P-42R1 PS60 - $444,109.00




Total $3,160,049.00
P-38R2 PS61 - $724,142.00
Total $2,435,907.00
P-48 PS62 - $29,906.00
Total $2,406,001.00
P-32R1 PS63 - $672,681.00
Total $1,733,320.00
P-47 PS64 _ + $933,711.00
Total $2,667,031.00
P-51 PS65  + $844,402.00
Total $3,511,433.00
P-46 PS66 _ + $285,755.00
Total $3,797,188.00
P-46 PS66 - $37,574.00
Total $3,759,614.00
P-45 PS71 - $143,828.00
Total $3,615,786.00
P-49 PS72  + $228,642.00
Total $3,844,428.00
P-52 PS73 - $241,570.00
Total $3,602,858.00

P-43R2 PS68 - $824,411.00

Total

P-50 PS74

$2,778,447.00

- $88,901.00

Total

$2,689,546.00



P-55 PS75 - $124,045.00
Total $2,565,501.00
P-61 PS76 _ + $125,825.00
Total $2,691,326.00
P-63 PC77 - $200,000.00
Total $2,491,326.00
P-49 PS78 - $11,814.00
Total $2,479,512.00
P-62 PS79 - $95,242.00
Total $2,384,270.00
P-59 PS80 - $577,397.00
Total $1,806,873.00

P-35R2 PS81 -  $60,000.00

Total $1,746,873.00
P-57 PS82 - $61,507.00
Total $1,685,366.00
P-64 PS83 - $39,494.00
Total $1,645,872.00
P-65 PS84 - $130,597.00
Total $1,515,275.00
P-66 PS85 - $142,843.00
Total $1,372,432.00
P-63 PS86  + $128,136.00
Total $1,500,568.00





